

Introduction to the NWRP

- Engagement and information.

Prepare draft NWRP and Environmental Reports

- Review and consider consultation feedback and incorporate relevant feedback into draft NWRP and associated environmental reports.

Finalise NWRP

- Update and publish final NWRP.
- Publish a SEA Statement.

- ***Publish second consultation report.***



Screening

- Study of the proposed NWRP undertaken resulting in a decision to undertake a SEA.

Public consultation on SEA Scoping Report (six weeks)

- Published SEA Scoping Report and invited feedback from environmental authorities and all interested stakeholders.

■ ***Non statutory public consultation.***

Public consultation on draft NWRP (eight weeks)

- Public consultation on draft NWRP and SEA Environmental Report and Natura Impact Statement.
- Review and consider consultation feedback and incorporate relevant feedback into final NWRP.

■ ***Publish first consultation report.***

■ ***Statutory public consultation.***